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Appendix L 1

 
 

PRESCRIBED FIRE BURN PLAN 
for 

*Project Name* 
 

COMPLEXITY LEVEL --- (*--------*) 
 

*Administrative Unit Name* 
*Subunit Name* 

 

Fiscal Year(s) *----* 
 

Preparation 
 

                                                                              Date:        /        /         
Name; Title 

 
Recommendation 

 
                                                                              Date:       /        /          

     Name; Title     
 

Technical Review 
 

                                                                              Date:        /        /         
     Michael L. Frary; Unit Fire Ecologist / Prescribed Fire Manager (L1) 
 

Aviation Operations Review 
 

                                                                              Date:        /        /         
     Robert S. Leighty; Unit AFMO (Aviation & Fuels) 
 

Approval 
 

                                                                              Date:        /        /         
Name; Title  

 
 

 
FIRE SAFE CERTIFICATION 

 
This certifies that all fire in the                                                    project is safe or out and further patrol 
and/or mop-up activities are no longer needed. (Phase projects may require copies of cover sheet to 
facilitate fire safe certification on several units at different time periods.) 

 
 

Signed:                                                              Title:                                              Date:        /        /         
 
 

UCR-RX-770-09/97 
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Prescribed Fire Burn Plan 
Table of Contents 

 
SECTION ONE - PROJECT ACTION PLAN 

Cover Sheet         
Prescribed Burn Briefing & Summary     
Prescribed Burn Project Objectives     
Prescribed Burn Prescription      
Prescribed Burn Complexity Analysis     
Prescribed Burn Organization & Organization Chart   
Ignition Assignment Plan       
Holding Assignment Plan       
Mop-Up & Patrol Assignment Plan     
Contingency Plan of Action      
Smoke Management Assignment Plan     
Information Assignment Plan      
Prescribed Fire Communications Plan      
Prescribed Fire Medical Plan       
Prescribed Burn Safety Message      
Prescribed Fire Behavior Forecast     

 
SECTION TWO - BURN BOSS DOCUMENTATION 

Prescribed Fire Delegation of Authority 
Burn Plan Go-No-Go Checklist 
Prescribed Fire Project Status Summary 
Prescription Fire Record 
Burn Boss Report 
Project Implementation Cost Summary (Rx Fire) 

 
SECTION THREE - WORKSHEETS & COMPUTER ANALYSIS 

Prescription Parameter Development Worksheet 
BEHAVE Predictions 
Holding Force Worksheets 
Estimated Project Cost Worksheets 
SASEM  Predictions 
 
 

SECTION FOUR - MAPS 
 
SECTION FIVE - PRE & POST BURN MONITORING PLANS & DOC. 
 
SECTION SIX - PHOTOGRAPHS 
 
SECTION SEVEN - SUPPORTING DOCUMENTATION 
 
 
 
UCR-Rx-770a-09/97 
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PRESCRIBED 
BURN BRIEFING 
& SUMMARY 

 
PROJECT NAME:  
 
                                    
BURN UNIT:                                           

 
PREPARED BY: 

 
DATE: 

 
DESCRIPTION OF LOCATION INCLUDING GEOGRAPHIC FEATURES: 

 
 
 
 
 
 
 
 
 
 
 
 

DESCRIPTION OF FUELS INCLUDING ADJACENT FUEL TYPES: 
 
 
 
 
 
 
 
 
 
 
 
 
LEGAL LOCATION: 

 
LATITUDE: 

 
LONGITUDE: 

 
VOR INFORMATION: 
 
 

 
UNIT DESCRIPTIONS: 

 
UNIT NAME 
OR 
NUMBER 

 
LAT. & 
LONG. 

 
ASPECTS 

 
SLOPE 
RANGES 

 
ELEVATION 
(TOP) 

 
ELEVATION 
(BOTTOM) 

 
MAJOR 
FUEL 
MODELS 

 
SIZE IN 
ACRES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
RES. SPECIALIST REVIEW: 

 
ZONE FMO REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-201-09/97                   REFER TO VICINITY, UNIT  & FUEL MODEL MAPS 
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PRESCRIBED 
BURN PROJECT 
OBJECTIVES 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 
                            
   

 
DATE:  

 
SEASON OF IMPLEMENTATION: 
 

RESOURCE MANAGEMENT OBJECTIVES: 
 
 
 
 
 
 
 
 
 
 
 
 
SPECIFIC MANAGEMENT OR ADMINISTRATIVE CONSTRAINTS: 
 
 
 
 
 
 
INTER-RESOURCE COORDINATION: (Check appropriate resource functions.) 
 
           Timber:          Wildlife:          Cultural:          Soils:          Recreation:          Hydrology:         
 
           Fisheries:          Minerals:          Range:          Special Uses:          Other (specify):              
 
 
 
SUPPORTING DOCUMENT CHECKLIST: (Check if required and show date completed or approved.) 
                                                                                                     Required               Completed 
Appropriate NEPA Analysis & Documentation 
Cooperator Agreement 
Annual/Project Work Plan 
Activity Plan (AMP, etc.) 
Clearances (T&E, Arch., Claims, Access, etc.) 
Other (Specify) 
 
 
Total Project Funds Available:                                               Estimated Cost Per Acre:                           
Estimated Total Project Cost:                                                Project Charge or Mgmt. Code:                   
 
RES. SPECIALIST REVIEW: 

 
ZONE FMO REVIEW: 

 
Rx FIRE MGR REVIEW: 
 
 

UCR-Rx-202a-09/97 



USDI - BLM - Glenwood Springs Field Office   Fire Management Plan 
 

Appendix L 5

 
PRESCRIBED 
BURN  
PRESCRIPTION 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 
 
 

 
DATE: 
 
 

 
DESCRIPTION OF FIRE BEHAVIOR CHARACTERISTICS NEEDED TO MEET THE RESOURCE 
MANAGEMENT OBJECTIVES STATED IN OBJECTIVES SECTION, FORM UCR-202a:   (REFER TO 
INTENSITIES REQUIRED IN BTU=S/FT/SEC. & FLAME LENGTHS). 
 
 
 
 
 
 
PRESCRIBED CONDITIONS NEEDED TO PRODUCE DESIRED FIRE BEHAVIOR: (LIST 
SEPARATE PARAMETERS FOR DIFFERENT SEASONS, IE SPRING, SUMMER, FALL, WINTER, IF 
BURN IS A MULTI-SEASON PROJECT.) 
 
PRESCRIPTION PARAMETER: 

 
MAXIMUM FIRE BEHAVIOR 
PRESCRIPTION LIMIT: 

 
MINIMUM FIRE BEHAVIOR 
PRESCRIPTION LIMIT: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
RES. SPECIALIST REVIEW: 
 
 

 
ZONE FMO REVIEW: 

 
Rx FIRE MGR. REVIEW: 

UCR-Rx-202b-09/97             REFER T0: FOFEM, RX WINDOW, BEHAVE, & SASEM CALCULATIONS 
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 PRESCRIBED FIRE COMPLEXITY ANALYSIS 
 

Project Name:                                                                   Unit(s):                                       
 

FIRE BEHAVIOR: (prescribed or predicted)          Yes/No 
1.* Fuels extremely dry and susceptible to rapid and explosive spread.               
2.** Extreme or advanced fire behavior is specified in the prescription.                          
3. Prescription identifies wind speed greater than 20 mph.                
4. Fuel moisture of 8% or below (10 hr fuels) is prescribed.                

RESOURCES COMMITTED: 
1. 40 or more personnel assigned.                     
2. Variety of special support personnel or equipment (ie. heli-torch mixing 

crews, terra-torch operators, law enforcement, expanded fire information, 
traffic control, etc.).                     

3.** Heli-torch or aerial sphere dispenser operations.                 
4. Resources unfamiliar with local conditions and accepted prescribed fire 

techniques.                       
RESOURCES IN OR ADJACENT TO PROJECT AREA: 

1.* Urban interface                     
2.* Developments and facilities.                    
3. Restricted, threatened or endangered species habitat.                
4. Cultural sites.                            
5. Unique natural resources, special designation zones or wilderness.               
5. Critical municipal watershed.                    
6. Other special resources.                     

SAFETY: 
1. Unusually hazardous conditions.                     
2. Accidents/injuries have occurred.                   
3.* Potential for public evacuations.                     
4.** Multiple aircraft are involved in the project.                      
5. Terrain adversely affects resource performance and may limit number of  

and access to safety zones.                      
EXTERNAL/POLITICAL INFLUENCES: 

1. More than one jurisdiction involved.                   
2. Sensitive public/media relationships.                    
3. Smoke management problems.                     
4. Sensitive political interests.                      

 
Rating of Complexity: 
The rating of complexity of a prescribed burn project is based upon the number of yes responses to the above 
specific statements.  These ratings are: 

1-3 ---- Yes answers = Level 2 or normal burn complexity. 
4-6 ---- Yes answers generally indicates a Level 1 or complex burn. 
7-10 -- Scrutinize the overall project as to its viability and the goals & objectives for the 

resource.  The large number of positive or Yes answers indicates a complex or Level 1 
burn but with an inordinate level of concerns or possible high level of adverse 
impacts. 

Note: 
If 2 or more of the statements identified with an asterisk (*) are checked, the burn is to be considered at the 
Level 1 or complex level.  Any statement marked with a double asterisk (**) which is identified with a positive 
or Yes answer will identify the project at the Level 1 or complex planning & implementation level. 

 
RES. SPECIALIST REVIEW: 
 
 

 
ZONE FMO REVIEW: 

 
Rx FIRE MGR REVIEW: 

UCR-RX-771-09/97 
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PRESCRIBED 
BURN 
ORGANIZATION  

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
POSITION (LIST ONLY THOSE NEEDED): 

 
NAME(S): 

 
PRESCRIBED FIRE MANAGER - LEVEL 1 - (RXM1) 

 
 

 
PRESCRIBED FIRE MANAGER - LEVEL 2 - (RXM2) 

 
 

 
BURN BOSS - LEVEL 1 - (RXB1) 

 
 

 
BURN BOSS - LEVEL 2 - (RXB2) 

 
 

 
IGNITION SPECIALIST - LEVEL 1 - (RXI1) 

 
 

 
IGNITION SPECIALIST - LEVEL 2 - (RXI2) 

 
 

 
HOLDING SPECIALIST - (USE ICS QUALS) 

 
 

 
PRESCRIBED FIRE BEHAVIOR ANALYST - (RXFA) 

 
 

 
PRESCRIBED FIRE BEHAVIOR SPEC. - (RXFS) 

 
 

 
PRESCRIBED FIRE BEHAVIOR MONITOR - (RXFM) 

 
 

 
SAFETY OFFICER - (SOF1 OR SOF2) 

 
 

 
FIRE INFORMATION OFFICER - (IOF1 OR IOF2) 

 
 

 
LAW ENFORCEMENT - (AGENCY SPECIFIC) 

 
 

 
HOLDING CREW MEMBERS - (USE ICS QUALS) 
 
 
 
 

 
 

 
IGNITION CREW MEMBERS - (USE ICS QUALS) 
 
 
 
 

 
 

 
HELITORCH MANAGER - (HTMG) 

 
 

 
HELITORCH MIXMASTER - (HTMM) 

 
 

 
HELITORCH PARKING TENDER - (HTPT) 

 
 

 
SPHERE DISPENSER OPERATOR - (SPDO) 

 
 

 
HELIBASE & MIXING CREW - (USE ICS QUALS) 
 
 
 

 
 

 
OTHER - (SPECIFY POSITIONS) 
 
 

 
 

 
RES. SPECIALIST REVIEW: 

 
ZONE FMO REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-203-09/97         REFER TO: ORGANIZATION CHART 
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IGNITION 
ASSIGNMENT 
PLAN 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
COMPLEXITY LEVEL: 

 
IGNITION SPECIALIST NAME: 

 
PERSONNEL ASSIGNED & TITLE: 

 
EQUIPMENT ASSIGNED: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
NARRATIVE OF IGNITION ASSIGNMENT: 
 
 
 
SPECIAL INSTRUCTIONS: 
 
 
 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS) REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-204a-09/97                                                                REFER TO: MAP OF FIRING PATTERNS 
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HOLDING 
ASSIGNMENT 
PLAN 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
COMPLEXITY LEVEL: 

 
HOLDING SPECIALIST NAME: 

 
PERSONNEL ASSIGNED & TITLE: 

 
EQUIPMENT ASSIGNED: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
NARRATIVE OF HOLDING ASSIGNMENT: 
 
 
 
SPECIAL INSTRUCTIONS: 
 
 
 
ZONE FMO REVIEW: 

 
 UNIT AFMO (OPS) REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-204b-09/97                      REFER TO:  MAP OF CONTROL LINES AND SPECIAL FEATURES. 
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MOP-UP/PATROL 
ASSIGNMENT 
PLAN 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
COMPLEXITY LEVEL: 

 
HOLDING SPECIALIST NAME: 

 
PERSONNEL ASSIGNED & TITLE: 

 
EQUIPMENT ASSIGNED: 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
NARRATIVE OF PATROL AND MOP-UP ASSIGNMENT: 
 
 
 
 
SPECIAL INSTRUCTIONS: 
 
 
 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS) REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-204c-09/97                          REFER TO MAP OF CONTROL LINES, FIRING  PATTERN MAP, 
                                                          CONTINGENCY PLAN  AND SPECIAL  FEATURES. 
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CONTINGENCY 
PLAN OF ACTION 
PART 1 

 
PROJECT NAME:   
 
 
BURN UNIT:         

 
PREPARED BY: 
 
 
 

 
DATE: 
 
 
 

 
FIRE OUTSIDE OF DESIGNATED BURN UNITS: The Burn Unit or Units is that which is targeted to be burned 
under prescribed conditions.  If the fire leaves the burn unit(s) and spots or spreads into a secondary portion of the 
allowable burn area within the defined Maximum Manageable Area (MMA), firing operations will cease if 
necessary.  Holding forces will proceed promptly to the spot fire or Aslop-over@ and initiate the appropriate strategy 
as determined by the Burn Boss and Burn Plan.  Ignition may continue once the situation is appropriately 
managed.  If the current and predicted fire behavior exceeds the capabilities of the on-site personnel and any 
project funded reinforcements to contain the fire within the MMA, then the action will be the same as that described 
for the situation in which the fire exceeds the MMA. (Declared a wildfire - below).  
 
FIRE OUTSIDE THE MAXIMUM MANAGEABLE AREA (MMA): A maximum manageable area or MMA has been 
identified on the project area maps.  The area within the MMA is the allowable burn area.  Areas outside of the 
MMA are outside of the burn plan jurisdiction and are called non-target areas.  A fire that spreads into the non-
target fuels is called an Aescape@.  Any areas outside the MMA that are ignited as a result of spotting and/or 
spread from primary or secondary target areas will be immediately attacked with full control as the management 
objective.  If a minor escape fire occurs, that can be adequately managed by the Aon-site@ personnel, that escape 
will be controlled.  If the escape is more than what can be controlled with on-site personnel, the prescribed fire 
WILL be declared a wildfire.  The Burn Boss will become the Incident Commander and remain as such until the fire 
exceeds his/her capabilities.  In addition, the Burn Boss will immediately initiate the Escaped Fire Contingency 
Plan as defined below. 
 
ESCAPED FIRE CONTINGENCY PLAN: The contingency plan is developed to consider and plan for the 
response from fire and resource management personnel in the event the fire exceeds the MMA and all assigned 
personnel=s capacity to control the escaped fire.  In the event a prescribed fire becomes a wildfire, the following 
procedures will be implemented: 
 
1.  The Burn Boss will notify Grand Junction Interagency Dispatch of the situation. 
 
2.  An on-site Wildland Fire Situation Analysis (WFSA) will be prepared by the Burn Boss with the assistance of the 
Holding Specialist and other personnel as deemed necessary.  The appropriate Line Officer or Designee will 
approve the WFSA and determine the appropriate management alternative(s) to be implemented. 
 
3.  Depending upon the type of and/or the quantity of assistance needed, Grand Junction Dispatch will order 
resources through appropriate dispatch channels and mutual aid agreements. 
 

CONTINGENCY RESOURCES (Identified and verified 1 to 5 days prior to the burn date): 
 

RESOURCE: 
 
 

 
 
 
 
 
 
 
 

 
     LOCATION & PHONE NUMBER: 

 
 
 
 
 
 
 

 
RESPONSE TIME (HOURS): 

 
 
 
 
 
 
 
 
 

 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS) REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-204d1-09/98                           REFER TO MAP OF CONTROL LINES, FIRING  PATTERN MAP HOLDING 
                                                            FORCE CALCULATION WORKSHEET, AND THE CONTINGENCY PLAN 
                                                            ASSESSMENT PART 2 (UCR-Rx-204d2). 
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CONTINGENCY 
PLAN OF ACTION 
PART 2 

 
PROJECT NAME:   
 
 
BURN UNIT:    

 
PREPARED BY: 
 
 
 

 
DATE: 
 
 

 
RISK ASSESSMENT:  
 
 
 
 
 
 
 
 
FIRE BEHAVIOR CONDITIONS WHICH MAY ADVERSELY AFFECT HOLDING & CONTINGENCY 
ACTIONS: 
 
 
 
 
 
 
 
 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS) REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-204d2-09/97 
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SMOKE MGMT. 
ASSIGNMENT 
PLAN 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
COMPLEXITY LEVEL: 

 
GROUP SUPERVISOR NAME: 

 
PERSONNEL ASSIGNED & TITLE: 

 
EQUIPMENT ASSIGNED: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
NARRATIVE OF SMOKE MANAGEMENT ASSIGNMENT: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SPECIAL INSTRUCTIONS (INCLUDES ON-GOING MONITORING, TRAFFIC CONTROL, ETC.): 
 
 
 
 
 
 
 
 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS) REVIEW: 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-204e-09/97                                               REFER TO SASEM RUNS & CONTINGENCY PLAN. 
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INFORMATION 
ASSIGNMENT 
PLAN 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
COMPLEXITY LEVEL: 

 
INFORMATION OFFICER NAME: 

 
PERSONNEL ASSIGNED & TITLE: 

 
EQUIPMENT ASSIGNED: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
NARRATIVE OF PRESCRIBED FIRE PUBLIC INFORMATION ASSIGNMENT: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SPECIAL INSTRUCTIONS: 
 
 
 
 
 
 
 
 
RES. SPECIALIST REVIEW: 

 
PROGRAM MGR. REVIEW: 

 
SUBUNIT MGR. REVIEW: 
 
 

UCR-Rx-204f-09/97                                                                                     REFER TO CONTACT LISTS 
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PRESCRIBED FIRE 
COMMUNICATIONS 
PLAN 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
DATE: 

 
BASIC RADIO CHANNEL UTILIZATION 
 
SYSTEM: 

 
CHANNEL: 

 
RX 
FREQ: 

 
RX 
TONE: 

 
TX FREQ: 

 
TX TONE: 

 
ASSIGNMENT: 

 
REMARKS: 

 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
PROJECT CELL PHONE NUMBERS 
 
PERSONNEL NAME: 

 
CELL PHONE NUMBER: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
SPECIAL INSTRUCTIONS: 
 
 
 
 
 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS): 

 
Rx FIRE MGR. REVIEW: 
 
 

UCR-Rx-205-09/97                                                             REFER TO UNIT COMMUNICATIONS PLAN 
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PRESCRIBED 
FIRE  
MEDICAL 
PLAN 

 
1. PROJECT 
 

 
2. DATE 
PREPARED: 
 
 

 
3. TIME 
PREPARED: 
 
 

 
4. SEASON: 
 
 

 
5. PROJECT MEDICAL  AID STATION OR CLINIC 

 
MEDICAL AID STATION 

 
LOCATION 

 
PARAMEDICS 
YES OR NO 

 
 

 
 

 
 

 
6. TRANSPORTATION 

 
A. AMBULANCE SERVICE 

 
NAME 

 
ADDRESS/LOCATION 

 

 
PHONE # 

 
PARAMEDICS 
YES OR NO 

 
 

 
 

 
 

 
 

 
B. AIR AMBULANCE OR FLIGHT FOR LIFE 

 
NAME 

 
ADDRESS/LOCATION 

 
PHONE # 

 
PARAMEDICS 
YES OR NO 

 
 

 
 

 
 

 
 

 
7. HOSPITALS 

 
NAME 

 
ADDRESS OR LOCATION 

 
TRAVEL 

TIME 
AIR        GND 

 
PHONE # 

 
BURN 

CENTER 
Y OR N 

 
HELIPAD 
Y OR N 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
8. MEDICAL EMERGENCY PROCEDURES 

 
 
 
 
 
 
 
 

9. DIRECTIONS FROM NEAREST HOSPITAL OR AID STATION TO PROJECT VIA GROUND TRANSPORTATION 
 
 
 
 
 
 
 

10. LATITUDE/LONGITUDE AND GROUND CONTACT FREQUENCY OF PROJECT AIR EVACUATION HELISPOT 
 
LATITUDE: 

 
LONGITUDE: 

 
FREQUENCY: 

 
9. PREPARED BY: 

 
10. REVIEWED BY: (SAFETY OFFICER) 
 
 
 

UCR-Rx-206-09/97                                         REFER TO ZONE SPECIFIC MEDICAL PLAN 
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PRESCRIBED 
BURN SAFETY 
MESSAGE 

 
PROJECT NAME:                                   
   
BURN UNIT:                                           

 
PREPARED BY: 

 
DATE: 
 
 

 
GENERAL SAFETY MESSAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SPECIFIC SAFETY MESSAGE INCLUDING UNIQUE HAZARDS AND CONCERNS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ZONE FMO REVIEW: 

 
UNIT AFMO (OPS) REVIEW: 

 
RX FIRE MGR. REVIEW: 
 
 

 
SUBUNIT MGR. REVIEW: 

 
SAFETY OFFICER REVIEW: 

 
OTHER: 
 
 

UCR-RX-785-09/97 
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PRESCRIBED FIRE BEHAVIOR FORECAST - LONG RANGE 
 

 
PROJECT NAME: 

 
PREDICTION NUMBER: 

 
ADMIN. SUBUNIT: 

 
OPERATIONAL PERIOD(S): 

 
TIME & DATE ISSUED:                HRS.                

 
RXFA NAME: 

 
WEATHER SUMMARY: 
 
 
 
 
 
 
 
 
GENERAL FIRE BEHAVIOR: 
 
 
 
 
 
 
SPECIFIC FIRE BEHAVIOR: 
 
    SHORT-RANGE (0-5 DAYS): 
 
 
 
    MID-RANGE (6-10 DAYS): 
 
 
 
    LONG-RANGE (11+ DAYS): 
 
 
 
 
CLIMATIC TRENDS (INCLUDING DROUGHT): 
 
 
 
 
SAFETY: 
 
 
 
 
 

 
Remember: Base all actions on current and expected fire behavior! 

 
UCR-RX-774-09/97 
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PRESCRIBED FIRE BEHAVIOR FORECAST - SHORT RANGE 
 

 
PROJECT NAME: 

 
PREDICTION NUMBER: 

 
ADMIN. SUBUNIT: 

 
OPERATIONAL PERIOD: 

 
TIME & DATE ISSUED:                HRS.                

 
RXFA NAME: 

 
WEATHER SUMMARY: 
 
 
 
 
 
 
 
 
GENERAL FIRE BEHAVIOR:: 
 
 
 
 
 
 
 
 
 
 
SPECIFIC FIRE BEHAVIOR: 
 
 
 
 
 
 
 
 
 
 
 
AIR OPERATIONS: 
 
 
 
 
 
SAFETY: 
 
 
 

 
Remember: Base all actions on current and expected fire behavior! 

 
UCR-RX-775-09/97 
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SECTION TWO 
 

BURN BOSS DOCUMENTATION 
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PRESCRIBED FIRE DELEGATION OF AUTHORITY 
 
 

To: Burn Boss                                   
 

I hereby delegate full authority for the ignition and management of the                                     prescribed fire 
project on the                                        Resource Area/Ranger District, Upper Colorado River Interagency Fire 
Management Unit.  
 
Assumption of the project will be determined by you, the resource specialist responsible for the project, and 
myself as the Line Officer in Charge when prescription conditions are within the parameters desired in the 
approved Burn Plan. 
 
I expect all prescribed fire actions to be executed in accordance with the Burn Plan.  A copy of the document is 
included in the Prescribed Fire Project Package that will be presented to you. 
 
The principal objectives I wish to have accomplished for this prescribed fire are: 
 
1.Safety of personnel and the public is of greatest importance and should be given highest priority in planning 
and executing management strategies. 
 
2.Cost efficiency is a concern, use strategies which may yield least total cost, while achieving the management 
goals and objectives of the Burn Plan in a safe and efficient manner. 
 
3.Use appropriate tactics to minimize impacts to resources. 
 
( Identify resource objectives requiring specific attention.) 
 

 
 
 
 
 
 
 
 
 
 

Resource concerns should be coordinated with the Resource Specialist.  The Resource Specialist for the project 
is                                          . 
 
 
                                                                                                                                                        
Agency Administrator           Date 

 
 UCR-RX-773-09/97 
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BURN PLAN  
GO-NO-GO 
CHECKLIST 

 
PROJECT NAME:                                    
 
 
BURN UNIT:        

 

 
 

 

 
Checklist Item: 

 
Yes: 

 
No: 

 
Are all fire prescription parameters & specifications met? 

 
 

 
 

 
Are all smoke management prescription specifications met? 

 
 

 
 

 
Does the fire weather forecast meet burn plan and smoke permit criteria? 

 
 

 
 

 
Has an Open Burning Permit been issued by the State of Colorado? 

 
 

 
 

 
Are all personnel required & specified in the prescribed burn plan on-site? 

 
 

 
 

 
Have all personnel received an on-site briefing of the burn plan and have a clear 
understanding of its contents? 

 
 

 
 

 
Have all personnel been briefed on, and understand the hazards, escape routes & 
safety zones?   

 
 

 
 

 
Are all personnel equipped and in position with appropriate safety equipment? 

 
 

 
 

 
Is all the required equipment in place and in operating order? 

 
 

 
 

 
Are all specified contingency forces available as specified in the burn plan? 

 
 

 
 

 
Are on-site resources and contingency forces adequate to contain an escape in 
the event of a worst-case condition? 

 
 

 
 

 
Has the resource specialist or program manager completed a pre & post project 
monitoring plan and is that plan in effect? 

 
 

 
 

 
Are the answers to all the above questions AYes@? 

 
 

 
 

 
In your opinion, can the project be carried out according to plan and will the 
project meet the planned objectives? 

 
 

 

 
IF ALL THE FOURTEEN QUESTIONS ABOVE HAVE BEEN ANSWERED AYES@, YOU MAY PROCEED WITH INITIATION (LIGHTING) 
OF THE PROJECT! 
IF ANY OF THE FOURTEEN QUESTIONS ABOVE HAVE BEEN ANSWERED ANO@, YOU WILL NOT INITIATE ANY ACTION UNTIL 
THE APPROPRIATE CORRECTIVE ACTIONS HAVE BEEN TAKEN OR UNTIL CONDITIONS ARE MORE FAVORABLE! 

 The following prescribed fire personnel have verified that the AGO-NO-GO@ CHECKLIST HAS BEEN MET IN IT=S ENTIRETY! 
 
 

 
Burn Boss 

 
Date: 

 
Time (24Hr): 

 
 

 
Ignition Specialist 

 
Date: 

 
Time (24Hr): 

 
 

 
Holding Specialist 

 
Date: 

 
Time (24Hr): 

 
 

 
Helitorch/Helibase Mgr. 

 
Date: 

 
Time (24Hr): 

 
 

 
Safety Officer 

 
Date: 

 
Time (24Hr): 

 
 

 
 

 
Date: 

 
Time (24Hr): 

 
UCR-RX-776-09/97 
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UPPER COLORADO RIVER INTERAGENCY FIRE MANAGEMENT 
-GRAND JUNCTION AIR CENTER- 

Prescribed Fire Project Status Summary 
  

Date: 
 
Time: 

 
Fiscal/Cost Code: 

 
Project Name: 

 
Project Number: 

 
Legal: T_____  R_____ sec_____ 1/4___ 1/4___ 

 
Latitude:                     Longitude: 

 
Estimated Dates/Duration: 
 
Planned Size of Project: 
 
Resources Assigned: 
     
    Overhead:________        Crewmembers:________      Crews:________      Engines:________ 
     
        Aircraft:________        Dozers:_________          Specialized Equipment:_______________ 
 
 
Burn Boss:                                                             Phone Number: 
 
Zone FMO:                                                              Date/Time Contacted: 
 
Resource Advisor:                                                 Date/Time Contacted: 
 
Media Contact:                                                       Phone Number: 
 
WEATHER CONDITIONS: (CIRCLE APPROPRIATE)  
        (1) CLEAR                                     (4) T-STORM(S) IN AREA            (7) INTERMITTENT SHOWERS        
        (2) SCATTERED CLOUDS           (5) LIGHTNING                             (8) HEAVY SHOWERS 
        (3) BUILDING CUMULUS             (6) OVERCAST                             (9) OTHER (SPECIFY)__________________ 
 
 
SLOPE (PERCENT) :            (1) 0-25%          (2) 26-40%         (3) 41-55%         (4) 56-75%         (5) 76+% 
 
ASPECT:               (0) FLAT     (2) NE      (4) SE      (6) SW      (8) NW 
                               (1) N           (3) E         (5) S        (7) W         (9) RIDGE OR MESA TOP 
 
 
POSITION ON SLOPE: 
        (1) RIDGETOP                         (4) MIDDLE 1/3 OF SLOPE           (7) UPPER 1/3 OF SLOPE 
        (2) SADDLE                              (5) LOWER 1/3 OF SLOPE           (8) MESA/PLATEAU 
        (3) UPPER 1/3 OF SLOPE       (6) CANYON BOTTOM                 (9) FLAT OR ROLLING 
ELEVATION: 
        (0) 0-500              (2) 1501-2500         (4) 3501-4500            (6) 5501-6500          (8) 7501-8500            (10) 9501-10500 
        (1) 501-1500        (3) 2501-3000         (5) 4501-5500            (7) 6501-7500          (9) 8501-9500            (11) 10501+ 
 
WIND DIRECTION:                                             WIND SPEED:                                          AVERAGE GUST (MPH): 
 
ACRES BURNED BY OWNERSHIP: 
         (1) BIA______        (3)FWS_____         (5)PVT_________          (7)USFS_______ 
         (2) BLM_____        (4)NPS______        (6)STATE_______          (8)OTHER_____ 
 
 
UNIT NUMBER(S):                                   PLOT NUMBER(S):                                      COST/ACRE: 
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Prescribed Fire Project Status Summary - Continuation 

 
 

 
PLOT OBJECTIVES (CIRCLE ONE) 
CULTURAL SCENE MAINTENANCE: 
01-HISTORICAL SCENE MAINTENANCE 
02-OTHER CULTURAL SCENE MAINTENANCE 
NATURAL SYSTEMS: 
10-EXOTIC OR UNDESIRABLE SPECIES CONTROL 
11-HABITAT MAINTENANCE 
12-RESEARCH 
HAZARD REDUCTIONS: 
20-FUEL REDUCTION (ACTIVITY FUELS) 
21-FUEL REDUCTION (NATURAL FUELS) 
22-REAL PROPERTY PROTECTION 
23-BOUNDARY PROTECTION 
24-FUEL BREAK MAINTENANCE 
MAINTENANCE: 
30-DEBRIS REMOVAL 
31-VISTA REMOVAL 
32-HEALTH (INSECT CONTROL) 
33-RIGHT-OF-WAY MAINTENANCE 
SILVICULTURE: 
40-SEED BED PREPARATION 
41-VEGETATIVE TYPE MANIPULATION 
42-INSECT AND DISEASE CONTROL 

 
FUEL MODEL (CIRCLE ONE) 
HERB AND HERB DOMINATED: 
01-SHORT GRASS (1 FOOT) 
02-TIMBER (GRASS & UNDERSTORY) 
03-TALL GRASS (2.5 FEET) 
CHAPARRAL & SHRUB FIELDS: 
04-CHAPARRAL (6 FEET) 
05-BRUSH (2 FEET) 
06-DORMANT BRUSH, HARDWOOD SLASH 
07-SOUTHERN LITTER 
TIMBER LITTER: 
08-CLOSED TIMBER LITTER 
09-HARDWOOD LITTER 
10-TIMBER (LITTER & UNDERSTORY) 
SLASH: 
11-13-SLASH MODELS (SPECIFY)____________ 
BENEFITTING PROGRAM BY ACRES: 
PROGRAM:                                          ACRES: 
FORESTRY                                          ____________ 
RANGE                                                 ____________ 
WILDLIFE                                             ____________ 
HAZARD REDUCTION                        ____________ 
WATERSHED                                      ____________ 
ECOSYSTEM HEALTH                       ____________ 
OTHER                                                 ____________ 
 

 
 

 
 

 
FIRING TYPE:        STRATEGY:         1) HEAD FIRE      2)BACKING FIRE      3)SPOT FIRE      4)CONCENTRIC FIRE 
                                METHOD:             1) HAND IGNITION      2)AERIAL IGNITION      3)REMOTE IGNITION 
 
WEATHER STATION: 

 
BI: 

 
FMZ: 

 
START                  DATE:                                                TIME: 
CONTROLLED     DATE:                                                TIME:                                                  ACRES: 
DECLARED OUT DATE:                                                 TIME:                                                 ACRES: 
 
COMMENTS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SIGNATURE: 
 
 

 
DATE: 

UCR-Rx-209-09/97                                                                                                              PAGE 2 OF 2 



USDI - BLM - Glenwood Springs Field Office   Fire Management Plan 
 

Appendix L 25

 
IMPLEMENTATION 
COST SUMMARY - 
PRESCRIBED FIRE 

 
PROJECT NAME 
 
 
BURN UNIT          
                  

 
PREPARED BY: 

 
DATE: 

 
Project Implementation Costs  

 
     Actual Cost ($) 

 
Ignition Crew Costs  (personnel only) 

 
 

 
Holding Crew Costs (personnel only) 

 
 

 
Mop-Up & Patrol Costs (personnel only) 

 
 

 
Engine Costs (vehicle FOR & mileage only) 

 
 

 
Heavy Equipment Costs (including operators & transport costs) 

 
 

 
Overhead Costs ( burn team) 

 
 

 
Aircraft Costs (includes recon aircraft hours) 

 
 

 
Ignition Supplies 

 
 

 
Holding Supplies 

 
 

 
Dispatcher Costs 

 
 

 
Cooperating Agency Costs (include in-kind assistance) 

 
 

 
Safety Supplies (include personal protective equipment) 

 
 

 
Normal wear & tear to existing equipment 

 
 

 
Contracts (include fuel supplies, etc.) 

 
 

 
Other (specify) 
 
 

 
 

 
TOTAL OF ALL ACTUAL COSTS (in whole dollars) 

 
 

 
IMPLEMENTATION COST CALCULATION: 

  
TOTAL IMPLEMENTATION COST ________ divided by _________ ACRES = $_________ PER ACRE  
 
NOTE: These costs DO NOT include planning and monitoring costs but only identify the actual costs 
associated with IMPLEMENTATION of the project.  Resource personnel should record all other costs associated 
with the project to obtain the actual unit costs for the entire project. 
 
 
COMMENTS: 
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SECTION THREE 
 

WORKSHEETS AND COMPUTER ANALYSIS 
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PRESCRIPTION PARAMETER DEVELOPMENT WORKSHEET 
 

Project:                                                   Prepared By:                                                    
Unit:                                                         Time & Date:                                                    
Location:                                                 Funding:                                                           
  

Criteria: 
 
Fuel 
Model  

 
Fuel 
Model  

 
Fuel 
Model  

 
Prescription 
Parameter 

 
Forecast 
Value 

 
Fuel Model     

 
 

 
Temperature (F) 

 
 

 
 

 
 

 
 

 
 

 
Relative Humidity (RH) 

 
 

 
 

 
 

 
 

 
 

 
Unshaded vs. Shaded (U/S) 

 
 

 
 

 
 

 
 

 
 

 
Aspect 

 
 

 
 

 
 

 
 

 
 

 
Slope (%) 

 
 

 
 

 
 

 
 

 
 

 
Fuel Moisture (1 hr) 

 
 

 
 

 
 

 
 

 
 

 
Fuel Moisture (10 hr) 

 
 

 
 

 
 

 
 

 
 

 
Fuel Moisture (100 hr) 

 
 

 
 

 
 

 
 

 
 

 
NFDRS (1000 hr) 

 
 

 
 

 
 

 
 

 
 

 
Live Foliar Fuel Moisture 

 
 

 
 

 
 

 
 

 
 

 
Wind speed (20 ft) 

 
 

 
 

 
 

 
 

 
 

 
Fuel Exposure (U/P/F) 

 
 

 
 

 
 

 
 

 
 

 
Wind speed (Mid-flame) 

 
 

 
 

 
 

 
 

 
 

 
Mixing Height (Ft AGL) 

 
 

 
 

 
 

 
 

 
 

 
Transport Wind Speed 

 
 

 
 

 
 

 
 

 
 

 
Direction 

 
 

 
 

 
 

 
 

 
 

 
Drought Index (KBDI) 

 
 

 
 

 
 

 
 

 
 

 
Days Since Last Rain 

 
 

 
 

 
 

 
 

 
 

 
Flame Length 

 
 

 
 

 
 

 
 

 
 

 
Probability of Ignition 

 
 

 
 

 
 

 
 

 
 

 
Scorch Height 

 
 

 
 

 
 

 
 

 
 

 
Rate of Spread (Ch/Hr 

 
 

 
 

 
 

 
 

 
 

 
Spotting Distance/ Maximum (Miles) 

 
 

 
 

 
 

 
 

 
 

 
Mortality in % by DBH Class 

 
 

 
 

 
 

 
 

 
 

 
Consumption (%) 
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MINIMUM HOLDING 
FORCE WORKSHEET 
(UPHILL ESCAPES) 

 
PROJECT NAME: 
 
 
BURN UNIT: 

 
PREPARED BY: 

 
FOR USE WITH BEHAVE FIRE1 PROGRAM (DIRECT) 

 
BEHAVE INPUT 

STEP 

 
INPUT DESCRIPTION 

 
INPUT 

 
Step 1 

 
Fuel Model For Maximum Manageable Area (MMA) 
Note: Use model with most severe behavior. 

 
 

 
Step 2 

 
Minimum prescribed 1 hour fuel moisture 

 
 

 
Step 3 

 
Minimum prescribed 10 hour fuel moisture 

 
 

 
Step 4 

 
Minimum prescribed 100 hour fuel moisture 

 
 

 
Step 5 

 
Minimum prescribed live fuel moisture 

 
 

 
Step 7 

 
Maximum prescribed mid-flame wind speed 

 
 

 
Step 8 

 
Maximum slope % for area within MMA 

 
 

 
Step 9 

 
Wind direction from uphill = 0 degrees (always use 0 for this input) 

 
0 

 
Step 10  

 
Run at maximum spread direction = Y or Yes (always use Y or Yes for this 
input) 

 
Y or Yes 

 
INPUTS FOR BEHAVE/DIRECT/SIZE (LINKED) 

 
Step 3 

 
Maximum response time for holding forces to reach spot. (In hours) 

 
 

 
INPUTS FOR BEHAVE/DIRECT/SIZE/CONTAIN (LINKED) 

 
Step 1 

 
Run option: 1 (Calculate total line building rate) (Always use 1 for this 
input) 

 
1 

 
Step 2 

 
Mode of attack: 1 or 2 (1=Head, 2=Rear) (Note: Use 1 if flame lengths are 
<4', use 2 if flame lengths are >4'. 

 
 

 
Step 6 

 
Maximum allowable size of spot fire in acres. (Note: Should be a size 
which will not exceed the Maximum Manageable Area or MMA. 

 
 

 
Results of RUN = Total production units needed to contain a spot fire at the allowable size designated in step 6 
above.  This value is:                       chains/hour. 
 

HOLDING RESOURCES NEEDED FOR PRESCRIBED BURN PROJECT 
 
HOLDING FORCE RESOURCE TYPE 

 
QUANTITY 

 
UNIT RATE 
(CH/HR) 

 
TOTAL 
CH/HR 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
NOTE: THE GRAND TOTAL MUST EQUAL THE TOTAL PRODUCTION 
UNITS NEEDED FROM THE RUN RESULTS. 

 
GRAND TOTAL = 
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ESTIMATE OF COST 
WORK SHEET - 
PRESCRIBED FIRE 

 
PROJECT NAME: 
 
 
BURN UNIT:                                 

 
PREPARED BY: 

 
DATE: 

 
Planning & Implementation Project Task(s) 

 
Estimated Cost ($) 

 
Project planning & NEPA 

 
 

 
Burn Plan Development (includes computer runs & permitting) 

 
 

 
Pre-burn monitoring (including weather, fuels, vegetation transects, etc.) 

 
 

 
Pre-burn site preparation (includes fuel break construction, etc.) 

 
 

 
Ignition Crew Costs  (personnel only) 

 
 

 
Holding Crew Costs (personnel only) 

 
 

 
Mop-Up & Patrol Costs (personnel only) 

 
 

 
Engine Costs (vehicle FOR & mileage only) 

 
 

 
Heavy Equipment Costs (including operators & transport costs) 

 
 

 
Overhead Costs ( burn team) 

 
 

 
Aircraft Costs (includes recon aircraft hours) 

 
 

 
Ignition Supplies 

 
 

 
Holding Supplies 

 
 

 
Dispatcher Costs 

 
 

 
Cooperating Agency Costs (include in-kind assistance) 

 
 

 
Safety Supplies (include personal protective equipment) 

 
 

 
Normal wear & tear to existing equipment (assume $.25/acre) 

 
 

 
Administrative taps (use a % of total estimated costs) 

 
 

 
Other (specify) 
 
 

 
 

 
TOTAL OF ALL ESTIMATED COSTS (in whole dollars) 

 
 

 
UNIT COST CALCULATION: 

  
TOTAL ESTIMATED COST ________ divided by _________ ACRES = $_______________ PER ACRE 
  

 
RES. SPECIALIST REVIEW: 
 
 

 
PROGRAM MGR. REVIEW: 

 
SUB-UNIT MGR. REVIEW: 
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